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SUBJECT: Generation-3 Meeting Minutes for January 21, 2004
Absent: M. Fagan, P. McNamara

Steve Ross described that the signals on his circuit board need to match the descriptions on the
Generation-3 1/0 List.

Steve Ross went over the sequence of steps for connecting the input and outputs of the test mode
system.

The group decided that once the test door box has been opened, there needs to be a %2 second

delay before the Storage Ring permit is removed. This needs to be done in hardware.
0 It was suggested to use Allen-Bradley Safety Rated timers.

There was a discussion regarding the connecting/disconnecting of the test system from
Generation-3 and then enabling it.
0 It was noted that the test procedure should have al of thisinformation in it.

The 15u equivalent will be placed on top of the hutches.
18 boxes will be identical with the exception of each of their addresses.
The Schematics have been posted on the web under afiled named “ Steve’'s Work in Progress”.

There was a discussion on how the test systems will function from the software perception and
how it will interact.

The 1/O list is posted, it isthe FINAL version.

Kirk Locks

0 Was submitted to the committee for approval. No approval as of yet.

0 RSBS presentation — Jim Lang noted that the committee will need to see a generad
overview of Gen-3. And a high-level overview of Generation —3 vs. what we
currently have.

0 The group discussed starting with the Murray Meeting dlides.

0 The presentation could take place as early as next week.



Roy noted that the Generation-3 files are not accessible outside of ANL. Heisworking with
computer support to relocate these files so that members can access files outside of ANL.

The Full Design Review of the System is coming up the first week in March.
0 John Carwardine noted that the complete design package will be ready for this
review.
Leaving no outstanding issues.
0 Three people will be joining in on the review from outside of the lab.
Paul from Fermi Lab.
Kelly Mahoney from J-Labs. Kelly will aso be bringing a PLC specialist.

Open Issues:
o Fagan Diodes:
There was a discussion on where the Fagan Diodes will be placed. It was
decided that they will be placed in Chain A & B and not in Chain C.
o End-to-End
It was asked that Anne/Van put in the validation procedure an end-to-end test
like Version 1.

Steve has given Marianne a purchase order for several parts to order from Carlton-Bates.
Steve noted that he does not expect to have his full/fina package ready until February 15, 2004.

Roy would like to get together with everyone again on Friday at 1:30pm to discuss all open
issues. Karen Walker should be invited to this meeting.



